

| Phase    | Task                                         | Start Date  | End Date    |
|----------|----------------------------------------------|-------------|-------------|
| M1       | User identification and stakeholder analysis | 18-Jun-2026 | 20-Jun-2026 |
| M1       | User research and pain-point analysis        | 21-Jun-2026 | 24-Jun-2026 |
| M1       | Finalize SMART user stories                  | 25-Jun-2026 | 28-Jun-2026 |
| M2       | Refine and assign user story IDs             | 29-Jun-2026 | 02-Jul-2026 |
| M2       | Create and prioritize product backlog        | 02-Jul-2026 | 04-Jul-2026 |
| M2       | Configure Jira board and workflow            | 03-Jul-2026 | 05-Jul-2026 |
| M2       | Prepare overall project schedule             | 04-Jul-2026 | 07-Jul-2026 |
| M2       | Prepare sprint and iteration schedule        | 05-Jul-2026 | 08-Jul-2026 |
| M2       | Design system components                     | 05-Jul-2026 | 09-Jul-2026 |
| M2       | Create UML class diagram                     | 07-Jul-2026 | 11-Jul-2026 |
| M2       | Create database / ER design                  | 08-Jul-2026 | 12-Jul-2026 |
| M2       | Define frontend page and route architecture  | 09-Jul-2026 | 11-Jul-2026 |
| M2       | Develop common UI pages                      | 10-Jul-2026 | 14-Jul-2026 |
| M2       | Develop resident UI pages                    | 12-Jul-2026 | 17-Jul-2026 |
| M2       | Develop manager UI pages                     | 13-Jul-2026 | 18-Jul-2026 |
| M2       | Develop maintenance staff UI pages           | 14-Jul-2026 | 18-Jul-2026 |
| M2       | Connect Vue routes and redirections          | 17-Jul-2026 | 19-Jul-2026 |
| M2       | UI review and frontend testing               | 19-Jul-2026 | 20-Jul-2026 |
| M2       | Document scrum meeting minutes               | 05-Jul-2026 | 20-Jul-2026 |
| M2       | Prepare frontend README                      | 20-Jul-2026 | 20-Jul-2026 |
| M2       | Compile Milestone 2 PDF report               | 19-Jul-2026 | 21-Jul-2026 |
| M2       | Package and validate submission              | 21-Jul-2026 | 22-Jul-2026 |
| Sprint 1 | Implement authentication and role APIs       | 23-Jul-2026 | 26-Jul-2026 |
| Sprint 1 | Implement complaint management APIs          | 24-Jul-2026 | 28-Jul-2026 |
| Sprint 1 | Implement assignment and work-status APIs    | 27-Jul-2026 | 30-Jul-2026 |
| Sprint 1 | Sprint 1 API testing and review              | 29-Jul-2026 | 02-Aug-2026 |
| Sprint 2 | Implement billing and payment-status APIs    | 03-Aug-2026 | 06-Aug-2026 |
| Sprint 2 | Implement notifications and announcements    | 04-Aug-2026 | 08-Aug-2026 |
| Sprint 2 | Implement facility and inventory workflows   | 06-Aug-2026 | 10-Aug-2026 |
| Sprint 2 | Sprint 2 testing and user feedback           | 09-Aug-2026 | 12-Aug-2026 |
| Final    | Frontend-backend integration                 | 13-Aug-2026 | 17-Aug-2026 |
| Final    | System and integration testing               | 17-Aug-2026 | 20-Aug-2026 |
| Final    | Bug fixing and stabilization                 | 19-Aug-2026 | 21-Aug-2026 |
| Final    | Final documentation and demo preparation     | 20-Aug-2026 | 23-Aug-2026 |

| Duration (days) | Owner              |
|-----------------|--------------------|
| 3               | Team               |
| 4               | Team               |
| 4               | Team               |
| 4               | Team               |
| 3               | Team               |
| 3               | Team               |
| 4               | Team               |
| 4               | Team               |
| 5               | Design Team        |
| 5               | Design Team        |
| 5               | Database Team      |
| 3               | Frontend Team      |
| 5               | Frontend Team      |
| 6               | Frontend Team      |
| 6               | Frontend Team      |
| 5               | Frontend Team      |
| 3               | Frontend Team      |
| 2               | Team               |
| 16              | Scrum Master       |
| 1               | Frontend Team      |
| 3               | Documentation Team |
| 2               | Team               |
| 4               | Backend Team       |
| 5               | Backend Team       |
| 4               | Backend Team       |
| 5               | Testing Team       |
| 4               | Backend Team       |
| 5               | Backend Team       |
| 5               | Backend Team       |
| 4               | Team               |
| 5               | Team               |
| 4               | Testing Team       |
| 3               | Team               |
| 4               | Team               |